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Kern Council
of Governments

March 31, 2003 b

Mr. Kris Balagi, Chief

Caltrans, Division of Programming, MS 82
Office of Federal Transportation Management
P.O. Box 942874

Sacramento, CA 94274-0001

Attention: Muhaned Aljabiry
Re: Administrative Amendments to the 2002 Federal Transportation Improvement Program

Dear Mr. Balagi:

The Kern Council of Governments Federal Transportation Improvement Program policy is to
compile local adjustments that are made on an as needed basis and informatively report to
Caltrans, federal transportation agencies, and air quality agencies. Administrative Amendments
Number 2, 4, and 5 to the 2002 Federal Transportation Improvement Program have been
included in this report. The Kern Council of Governments staff has reviewed the member
agencies requests and has agreed to make administrative revisions to the 2002 FTIP reflecting
changes to the projects below:

CMAQ (Non-Transit)

KER000508, KER00524, KER000525, KER000526, KER000527
(Surfacing Unpaved Streets)

These projects are combined as one construction project in the Caltrans Local Assistance
Authorization / Agreement Summary (E-76). When these projects went out to bid, some bid
amounts were greater than the FTIP amounts and some were less. Revisions modified phasing
costs of construction within the same programming year, but did not require new CMAQ
funding. There were no scope changes. These projects are exempt under Table 2 of 40 CFR
93.126. Please see Amendment Number 2.

CMAQ (Transit)

KER000531 (CNG Bus Purchase)

The CNG bus purchase has been submitted to Federal Transit Administration. The CMAQ
funding has already been submitted through the grant process. The project description
adjustment now reflects the FTA Section 5311 application. The scope change was minor. The
revision did not reduce the air quality benefit. This project is exempt under Table 2 of 40 CFR
93.126. Please see Amendment Number 4.

Kern Council of Governments
1401 19th Street, Suite 300, Bakersfield, Caiifornia 93301 (661) 861-2191 Facsimile (661) 324-8215 TTY (661) 832-7433 www.kerncog.org
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KERO010504 (Bus Shelters)

The original four bus shelters project was submitted to Federal Transit Administration over a
year ago and the addition of a fifth bus shelter did not require new CMAQ funding. The CMAQ
funding has already been through the grant process. The scope change was minor. CMAQ
programming was not affected. The project description adjustment now reflects the FTA
Section 5311 application. This project is exempt under Table 2 of 40 CFR 93.127. Please see
Amendment Number 5.

Revisions have been made to California Transportation Improvement Program (CTIPS)
database and are reflegted in the enclosures. If you should have any questions or comments,
please feel free to ¢ aquel Carabajal at (661) 861-2191.

Enclosures

cc: Doug Thompson, ARB Alan McCuen, Caltrans District 6
Tom Jordan, SUVUAPCD Marvin Johnson, Caltrans District 6
Michelle Eraut, FHWA Mac Cavalli, Caltrans District 6
Paul Page, FTA Lisa Zito, Caltrans District 6
Sam Agpawa, EPA Tom Hallenbeck, Caltrans District 9

Executive Directors, Valley COGs



Kern Council
of Governments

November 27, 2002

Mr. Jeff Stevens

Roads Department
County of Kern

2700 M Street, Suite 400
Bakersfield, CA 93301

Re: KER000508, KER000524, KER000525, KER000526, KER000527
CMAQ (Non-Transit) Projects, Surfacing Unpaved Streets

Dear Mr. Stevens:

Responding to your request, Kern Council of Governments agrees to make administrative revisions to the
2002 Federal Transportation Improvement Program reflecting changes to the projects noted above. In
accordance with your request, the projects funding will be adjusted to reflect current bid figures. All
projects have previously been obligated (received E-76 authorization to proceed).

Kern COG concurs in your request to expedite the appropriate changes to KER000508, KER000524,
KER000525, KER000526, and KER000527 as part of Amendment No. 2 (administrative amendment) to
the 2002 FTIP because 1) there is no change in the programming year, 2) there is no change in CMAQ
funding, and 3) there is no change in scope. Revisions will be made to California Transportation
Improvement Program (CTIPS) database and a draft report is attached for your use.

If you have any questions or comments, please feel free to call Raquel Carabajal at 661-861-2191.

Sincerely,

RONALD E. BRUMMETT,
EXECUTIVE DIRECTOR

By: seph Stramagilia,
enior Planner
Enclosure
ce: Marv Johnson, Caltrans - District 6

Fayad Almasri, Caltrans - District 6

Kern Council of Governments
1401 19th Street, Suite 300, Bakersfield, California 93301 (661) 861-2191 Facsimile {661] 324-8215 TTY (661) 8327433 www.kerncog.org



11-27-2002 10:22AM FROM KERN CO ROADS DEPT 805 862 8851 P.2

RESOURCE MANAGEMENT AGENCY
DAVID PRICE Ill, RMA DIRECTOR

Community Development Program Department
Engineering & Survey Services Department
Environmental Health Services Dapartment

Planning Department
Roads Department

ROADS DEPARTMENT
CRAIG M. POPE, PE., Director
2700 "M" STREET, SUITE 400
BAKERSFIELD, CA 93301-2370
Phone: 661-862-8850

FAX: §61-862-8851

Tolt Free: 800-552-5376 Option §
TTY Relay: 800-735-2929

E-Mail: roads@co.kern.ca.us

November 26, 2002

Mrs. Raque) Carabajal
Regional Planner

Kem Council of Governments
1401 19" Street, Suite 300
Bakersfield, CA 93301

Dear Mrs. Carabajal,

The Kem County Roads Department is requesting an Internal Adjustment to the 2002

. FTIP. The Adjustment affects the following PIN Numbers: KER000508, KER000524,
KER000525, KER000526, and KER000527. These PIN Numbers are all CMAQ funding
and are therefore line items. The bid amounts differ considerably from the approved
amounts that are currently shown in the FTIP (some bid amounts are greater than the
FT1P amounts, and some are less). Caltrans is requcsting that the amounts shown in the
FTIP be adjusted to conform lo the bid amounts hefore the Award Notification s
submitted. The details of the transactions are shown on the attached sheet,

[f you have any questions, please let me know, Thank you for your assistance in this
malter.

Very Truly Yours,

dginccr il

cc: File



Summary of Activity for Internal Adjustment Request

Summary of PIN Nos. with before Adjustment Amounts

PIN No. Description FY PE RW CONSTRUCTION & CE Total
KERO00508 Los Flores Street-Mahan St. to Brady St. 01/02 $22,000.00 $222,000.00 $244,000.00
KER000524 Brady Ave.-Los Flores St. to SR 178 01/02  $44,000.00 $313,000.00 $357,000.00
KER000525 Dolphin Street-Mahan St. to Brady St. 01/02 $22,000.00 $222,000.00 $244,000.00
KER000526  Ward Street-Strecker St. to Mahan St. 01/02 $38,000.00 $337,150.00 $375,150.00
KER000527 Drummond Street-Mahan St. to Brady St. 01/02 $22,000.00 $222,000.00 $244,000.00

Totals:  $148,000.00 $1,316,150.00 $1,464,150.00

The internal adjustment request proposes the following transactions:

Transfers Out:

$78,000.00 (Construction FY 01/02) out of PIN No. KER000508
$11,000.00 (PE FY 01/02) out of PIN No. KER000524
$110,000.00 (Construction FY 01/02) out of PIN No. KER000527

$199,000.00 Total Transfers Out

Transfers In:

$6,000.00 (PE FY 01/02) into PIN No. KER000508
$38,000.00 (Construction FY 01/02) into KER000524
$79,150.00 $58,150 (Construction FY 01/02) & $21,000 (PE FY 01/02) into PIN NO. KER000525
$64,850.00 $35,850 (Construction FY 01/02) & $29,000 (PE FY 01/02) into PIN NO. KER000526
$11,000.00 (PE FY 01/02) into PIN No. KER000527

$199,000.00 Total Transfers In

Summary of PIN Nos. with After Adjustment Amounts

PIN No. Description FY PE RW CONSTRUCTION & CE Total
KER000508 Los Flores Street-Mahan St. to Brady St. 01/02 $28,000.00 $144,000.00 $172,000.00
KER000524 Brady Ave.-Los Flores St. to SR 178 01/02 $33,000.00 $351,000.00 $384,000.00
KER000525 Dolphin Street-Mahan St. to Brady St. 01/02 $43,000.00 $280,150.00 $323,150.00
KERQ00526 Ward Street-Strecker St. to Mahan St. 01/02 $67,000.00 $373,000.00 $440,000.00
KER000527 Drummond Street-Mahan St. to Brady St. 01/02 $33,000.00 $112,000.00 $145,000.00

$204,000.00 $1,260,150.00 $1,464,150.00



YMHA 304

SNYILTYD ¥0d

0Z98-£59(916)
16L9-TZb-8

T0/S0/60 NO NYIGNVHOId NNNXL K8 Qdinodxa JUNLYNDIS D INOYLIZHTR WMHA LSl
Zo/%0/60 NO YT I 11 X8 J3IssIzOoNdd
z0/to/6a NO NOS3WOHL A Aq QENDIS JIYOV/HINY FJAL LNIWAD0T TUALYNOIS JINQALIDITH
2¢0/€0/60 RO NOSJWOHL ~d Ad QAZ1YORLINY
z0/t0/60 NO NOSAWOHL JIAYA A4 QIMIIAZY ONHD ¥ NOILOOYULSNOO .
NOJ HLIM UHADOYd 0) NO1LWZINOHLAOV

Za/87/80 NO IYSYWIV avAvd A9 dBYvV4dIdd
- i ©392X35 ueyep o3 2393135 Troqdwed woxl

snueay utydiog {9) pue 199115 ueyely o1 129135 Apelg wWOIJ SNUSIAY $3X0TJI seT (g)
238 ueyeW 03 1323X315 Apelg woial onusay puowwnig (¥) 841 23Inoyx S3eIS 03 SII10T4
© seq wory 199135 Aperw (f) ‘3128135 peyew o3 19311 Lpexd worj snuaay paey ()
: £993X3S 03UTd O3 193135 IIHDIIIS WOIJ |nudAY pIem {(T) - Suoriesoq 3oaload
6900-0000-%0T

PuU® BETO-0000-¥0Z ‘€L00-0000-50T ‘ZL00-0000-¥0Z ‘TLOO-0000-¥0Z - HSAILD

SHYVYWEY JIVILS

9ZSOOOUIR-90 STSOOOUEN-90 PTSOQOUAN-90 80SOOCUEN-90 b HANBWV-90 - ONdd
. Cpg (e g o b8
09 1 Gog ks ¥

00" PO ¥BI'GOT’X 00 000°ZLP’Y TH1.0L
00" 00°¥B8T°S9T'L 00 000°ZLE’T TYI02ENS
00" 00" ¥8T’'S9T 'Y 00°000°2Lb°T 1530039 SIHL NOD
00" " o0° 0¢- NOLINOITHO ~AFdd
1500 OV 1500 Tv¥3a9d 1S0D 109roud ’ gSYHA

: SON dex]149
ALY ANT - VANV NYEMN T TVENH/6dN
T SAS "OKNd 000" N aNd gdZ INYEAN
LT SO0 HAAL ANANWI 000" dW NTOE8 SHATWAN SATLD YYA
1€ g€ SON 3NIT Z0/L2/90 T SNIVIS M/Y tAM AI11S
00%0 SAN0O ¥dAY TO/OZ/E0 DOHE - IDXK3 IVD SNIVLS ANA zo/10 - HING
"HIO KIIASY YHHL WOUA LlaWIxXd 900N WYHA/OdW
SomM (S)8Ao0 ona :¢Iva dIL
¥ds SON ¥3¥ -Q84d YN 2INOY
Z0/£0/60 ROD Savod LI ONILSIXT 3Avd U ADNEOV
/3y M¥CHM 40 FdAL 1665426 -90 vg-151d
3d T ON O3S
..................... NIH4TOO ANY SHICTd SYT 'ANOAMNYA ‘AQudd 'Q¥VM (802)056S  ON 1D8rodd
ZLV¥A IHAOV/HINY ATHd NO1LWYDCT 1J3rcud T X1334d
AD-0-¥MA-90  YOLYDOT 410

NOILYLOJSNWEL JO INIWIYVYAIQ YINJCLITYO WYd00dd QIV TvyaqeEd
AIVPNS LNEWIFIOV/ROTLVZTYOHLOY

(8£-4 ZONmmmwv SL-HWNA

WvplL:6 2oag-9C—11

|S88 298 S@8 1430 SAVCHd 09 N3N WOdA




[E{% L

Kern Council
of Governments

January 24, 2003

Mrs. Lori Miramontes
Caltrans, District 6

1352 West Olive Avenue
Fresno, CA 93728

Re: KER000531 CMAQ (Transit) Project
Dear Mrs. Miramontes:

Responding to your fax/telephone request, Kern Council of Governments agrees to make administrative
revisions to the 2002 Federal Transportation Improvement Program reflecting changes to the project
noted above. In accordance with your request, the 2002 FTIP project description will be adjusted from
“20/25 passenger” to “25-35 passenger” to reflect the current Section 5311 budget sheet.

Kern COG concurs in your request to expedite the appropriate changes to KER000531 as part of
Amendment No. 4 (administrative amendment) to the 2002 FTIP because 1) there is no change in the
programming year, 2) there is no change in CMAQ funding, and 3) there is a minor change in scope.
Revisions will be made to California Transportation Improvement Program (CTIPS) database and a draft
report is attached for your use.

Kern Regional Transit staff is in agreement with this amendment.

If you have any questions or comments, please feel free to contact me at 661-861-2191 or
rcarabajal@kerncog.org.

Sincerely,

RONALD E. BRUMMETT,
EXECUTIVE DIRECTOR

Jeagpubninlicyed

By: Raquel Carabajal,
Regional Planner ||

Enclosure

ccC: Marv Johnson, Caltrans - District 6
John Wilbanks, Kern Regional Transit

Kern Council of Governments
1401 19th Street, Suite 300, Bakersfield, California 93301 (661) 861-2191 Facsimile [661) 324-8215 TTY (661} 832-7433 www.Kerncog.org
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Kern Council
of Governments

February 11, 2003

Mr. Paul G. Ravera

Caltrans Division of Mass Transportation
1120 N Street

M.S. 39

Sacramento, CA 95814

Re: KER010504 CMAQ (Transit) Project, Bus Shelters

Dear Mr. Ravera:

Responding to the City of Ridgecrest’'s February 4, 2003 letter, Kern Council of Governments agrees to
make administrative revisions to the 2002 Federal Transportation Improvement Program reflecting
changes to the project noted above. In accordance with the request, the 2002 FTIP project description

will be adjusted from “four (4) bus shelters” to “five (5) bus shelters” to reflect the FTA Section 5311
application.

Kern COG concurs in the request to expedite the appropriate changes to KER010504 as part of
Amendment No. 5 (administrative amendment) to the 2002 FTIP because 1) there is no change in the
programming year, 2) there is no change in CMAQ funding, and 3) there is a minor change in scope.
Revisions will be made to California Transportation improvement Program (CTIPS) database and a draft
report is attached for your use.

Attached is a letter stating that the City of Ridgecrest is in agreement with this amendment.

If you have any questions o/r/comments, please feel free to contact Raquel Carabajal at 661-861-2191 or
rcarabajal @kerncog.org,”

ra
o

B
g L’;K////v:ffx
_BRUMMETT,
ECUTIVE D'/RE@TOR

Enclosure

cc: Gerald F. Helt, Public Works Director/City Engineer
Harvey Rose, City Manager
Jim Winegardner, Finance Director

iKern Council of Governments
1401 19th Street, Suite 300, Bakersfield, California 93301 {661) 861-2191 Facsimile (661) 324-8215 TTY (661) 832-7433 www.kerncog.org
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Ciry OF RIDGECREST
Prone 760-371-3700
100 WesT CaLirorniA AveNue « RipgecresT, CaLiFornia 93555-4054

R}E CEIV ETY

D
-5 208

Mr. Joe Stramaglia o éfgm‘? COUNCI.
Kem Council of Governments OVERNMENTS
1401 19" St., Ste. 300

Bakersfield, CA 93301

February 4, 2003

-1y

2

E

LAy

Re: City of Ridgecrest CMAQ (Transit) Project KER010504

Dear Mr. Stramaglia:

This letter is in response to your correspondence of January 31, 2003 requesting additional project
clarification for the amendment of the above project. Please find enclosed the information you
requested: (1) a cost estimate for the purchase and installation of five bus shelters and (2) a copy of
recent e-mail correspondence with the Department of Transportation, in regards to this amendment
request.

Please note that the City has decided to go ahead with five (5) shelters (as shown in the FTA Section
5311 application). Please perform an internal adjustment to the project description to show the scope
change from four (4) to five (5) bus shelters and prepare a letter addressed to Mr. Paul G. Ravera
showing the appropriate changes to KER010504.

Thank you for your prompt response to this matter. If you have any questions please contact Juan M.
Pantoja or me at (661) 323-6045. '

Sincerely,

Gerald F. Helt f

Public Works Director/City Engineer
Eliclosure

cc: Harvey Rose — City Manager
Jim Winegardner — Finance Director



HE! Job # 02204 _ Date: 02/03/03

CITY OF RIDGECREST
PURCHASE OF BUS SHELTERS
COST ESTIMATE

ITEM UNIT OF ESTIMATED PRICE TOTAL
NO. ITEM CODE MEASURE QUANTITY PERUNIT PRICE
1 Bus Shelter EA. 5 $ 5,00000 § 25,000.00
2 6 ft Bench w/back EA. 5 $ 1,000.00 $ 5,000.00
3 30 Gal Trash Receptacle EA. 5 $ 500.00 $ 2,500.00
4 Freight L.S. 1 $ 2,00000 $ 200000
5 |nstallation (4" Concrete pad) EA. 5 $ 095340 § 4,767.00
Total Estimated Cost $ 39,267.00

Paoce 1 of 1
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Juan Pantoja

From: <Fred_Lenhart@dot.ca.gov>
To: "Juan Pantoja" <jpantoja@heltengineering.com>
Sent: Monday, February 03, 2003 11:46 AM

Subject: Caltarns correspondence Bus Shelter Project

Good Morming Juan

Here ...is the most recent correspondence concerning this project. The
last item (from Aljabiry) more or less says you have the "green light" to

proceed. I hope this addresses your (KernCOGs) question as stated in their
letter dated January 31,2003, '

Fred Lenhart

Transit Planning

Caltrans, District 9

————— Forwarded by Fred Lenhart/D09/Caltrans/CAGov on 02/03/2003 11:41 AM

Paul G Ravera

To: Fred Lenhart/D09/Caltrans/CAGov@DOT
01/21/2003 cc:
01:22 PM Subject:  Re: Question

Fred... Here is the answer for the question you raised.
----- Forwarded by Paul G Ravera/HQ/Caltrans/CAGov on 01/21/2003 01:17 PM

Muhaned .
Aljabiry  To: Paul G Ravera/HQ/Caltrans/CAGov@DOT
cc:
01/21/2003 Subject:  Re: Question(Document link: Paul G Ravera)
11:28 AM

Hi Paul,

Since the change does not effect air quality or change the project cost,

the proposed change can be done through an administrative amendment for
change n project description from construction of four bus shelters to
construction of six. The administrative amendment must be initiated by the
MPO and submitted to us for approval. If you have more questions, please



Call.

Muhaned Aljabiry
Federal Transportation Management Program
(916) 654-3521 ATSS 8-464-3521

Paul G Ravera
To: Muhaned Aljabiry/HQ/Caltrans/CAGov@DQOT

01/17/2003 ce:
09:22 AM  Subject:  Question

Good Morning Muhaned... A few days ago I called and left you a message with
a question. I thought that I would follow up with this e mail.

One of our agencies has four bus shelters approved in our grant and in the
Federally approved TIP. They are able to purchase six of the bus shelters
for the same price. Does the agency need to change their Federally
approved TIP to change the number from four to six? If your answer is yes
then do they need to go through Caltrans or do they have the authority to
do this administratively? Due to the fact the dollar amount will not

change can they just go forward and purchase the bus six bus shelters
without any amendments to the TIP?

Page 2 of 2
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Kern Council
of Governments

January 31, 2003

Mr. Gerald Helt

City of Ridgecrest

100 West California Avenue
Ridgecrest, California 93555

Re: KER010504 City of Ridgecrest CMAQ (Transit) Project - Bus Shelters

Dear Mr. Helt:

Your correspondence of January 24, 2003 requested an internal adjustment for the Congestion
Mitigation/Air Quality (CMAQ) project mentioned above. According to your letter the revisions will modify
the project description to show six bus shelters instead of four (as currently listed in the 2002 FTIP), but
will not require new CMAQ funding.

© Before Kern COG staff concurs with this amendment request, additional project clarification is needed.
According to Kern COG files, this project was changed from three to four shelters in the FTIP. The FTA
Section 5311 application reads five bus shelters. Please provide project quotes to assure that this
contract will not change again. Also please provide a copy of any recent correspondence with the
Department of Transportation, Division of Mass Transportation in regards to this amendment request.

If you have any questions or comments, please feel free to call Raquel Carabajal at (661) 861-2191.
Sincerely,

RONALD E. BRUMMETT,

EXECUT!VE DIRECTOR /| 7

7 /
/ e
“ ,/M qui/?} / sz/‘} ﬂ%g S
By: {fdoseph Stramaglia, /
Senior Planner {
Enclosure

CC: Harvey Rose, City Manager
Jim Winegardner, Finance Director

Kern Council of Governments
1401 19th Street Stite 300 Rakersfield  California 93301 16611 861-2191 Facsimile (6611 324-8715 TTY (6411 837-7433 www kerncoa.ora



City oF RIDGECREST
PHone 760-371-3700
100 West Cavirornia Avenue « RinaecresT, Catirornia 83555-4054

January 24, 2003 RE CEIV ED |

FEB -3 203
Mr. Joe Stramaglia
i KERN COUNCIL
Kem Cot}jmcﬂ of Governments , OF GOVERNMENTS
1401 19" St., Ste. 300

Bakersfield, CA 93301

Re: City of Ridgecrest CMAQ (Transit) Project KER010504
Dear Mr. Stramaglia:

The City of Ridgecrest submitted an FTA Section 5311 application for the purchase of bus shelters
for the bus service route stops. The Federal Transit Administration approved the application and the
Standard Agreement has been prepared. Upon review of the agreement and the FTIP page, it was
discovered that the project description shows only four (4) bus shelters. The City had estimated that
with the allocated funds ($39,267.00) it is possible to purchase six (6) bus shelters.

We have contacted Mr. Fred Lenhart of the Department of Transportation, District 9 regarding this
issue. He contacted Mr. Paul G. Ravera of the Department of Transportation, Division of Mass
Transportation, whom suggested that the City ask the local Kern COG to write a letter to the
Department of Transportation, Division of Mass Transportation amending the project description.

The City of Ridgecrest requests to expedite an internal adjustment to the project description to show
the scope change from four (4) to six (6) bus shelters and that a letter to Mr. Paul G. Ravera be
prepared showing the appropriate changes to KER010504. We are confident that this change is
appropriate because there is no change in the programming year, and the revision does not impact the
air quality benefits.

Thank you for your prompt response to this matter. If you have any questions please contact Juan M.
Pantoja or me at (661) 323-6045.

Sincerely,

Gerald F. Helt i

Public Works Director/City Engineer

CcC: Harvey Rose — City Manager
Jim Winegardner — Finance Director



